

Banding Threshold Consultation Timeline

Banding Threshold - Workgroup Consultation


Task Name	Duration	Start	Finish	Resource Names
Consultation	72 days	Thu 19/02/15	Fri 29/05/15	Richard Woodward
Cost Benefit Analysis completed for System Operator Costs	15 days	Thu 19/02/15	Wed 11/03/15	Richard Woodward
Cost Benefit Analysis completed for Generator Costs	15 days	Thu 19/02/15	Wed 11/03/15	Generators
Conclusions and Recommendations finalised	15 days	Thu 19/02/15	Wed 11/03/15	Richard Woodward
Draft Consultation circulated to RfG Workgroup members	1 day	Thu 12/03/15	Thu 12/03/15	Richard Woodward
Draft Consultation discussed at RfG Workgroup	1 day	Thu 19/03/15	Thu 19/03/15	Workgroup
Comments received from RfG Workgroup members	12 days	Fri 20/03/15	Mon 06/04/15	Richard Woodward
Comments considered and Consultation amended	6 days	Tue 07/04/15	Tue 14/04/15	Richard Woodward
Final workgroup review of Consultation paper	1 day	Tue 21/04/15	Tue 21/04/15	Workgroup
Updated Consultation circulated to GCRP members	1 day	Thu 07/05/15	Thu 07/05/15	Richard Woodward
Consultation discussed at GCRP	1 day	Wed 20/05/15	Wed 20/05/15	GCRP
Consultation revised based on GCRP feedback	7 days	Thu 21/05/15	Fri 29/05/15	Richard Woodward

Industry Consultation and Modification Approval

Task Name	Duration	Start	Finish	Resource Names
Industry Consultation	36 days	Mon 01/06/15	Mon 20/07/15	Richard Woodward
Industry Consultation Document published externally	0 days	Mon 01/06/15	Mon 01/06/15	Richard Woodward
Consultation period (20 business days)	20 days	Mon 01/06/15	Fri 26/06/15	Industry
Consultation redrafted with industry comments	10 days	Mon 29/06/15	Fri 10/07/15	Richard Woodward
Revised Consultation circulated to RfG Workgroup	1 day	Mon 13/07/15	Mon 13/07/15	Workgroup
Revised Consultation presented at RfG Workgroup	1 day	Mon 20/07/15	Mon 20/07/15	Workgroup
Report to the Authority	10 days	Tue 21/07/15	Mon 03/08/15	Richard Woodward
Compilation of Report to Authority (10 business days)	10 days	Tue 21/07/15	Mon 03/08/15	Richard Woodward
Report to Authority published externally	0 days	Mon 03/08/15	Mon 03/08/15	Richard Woodward
Report to Authority submitted to Ofgem	0 days	Mon 03/08/15	Mon 03/08/15	Richard Woodward
Modification Approval	25 days	Tue 04/08/15	Mon 07/09/15	Ofgem
Ofgem Consideration (25 business days)	25 days	Tue 04/08/15	Mon 07/09/15	Ofgem
Potential Ofgem decision	0 days	Mon 07/09/15	Mon 07/09/15	Ofgem


- ◆ Complete
- ◆ On Track
- ◆ At Risk
- ◆ Milestone Missed
- ◆ Date TBC

EU Electricity: Grid Connection Codes Plan On a Page



- ◆ Complete
- ◆ On Track
- ◆ At Risk
- ◆ Milestone Missed
- ◆ Date TBC

EU Electricity: Grid Connection Codes Plan On a Page



- ◆ Complete
- ◆ On Track
- ◆ At Risk
- ◆ Milestone Missed
- ◆ Date TBC

EU Electricity: Grid Connection Codes Plan On a Page

Area	2017											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Requirements for Generators Lead: Rob Wilson	Modification Timeline 1											
	Modification Timeline 2											
Demand Connection Code Lead: Rob Wilson												
HVDC Lead: Rob Wilson	◆ Ofgem Modification Approval											