

HVDC Project Plan

10th November 2015

HVDC Overview

	2015		2016				2017				2018				2019
	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1
Code Approved	SEPT														
Entry Into Force			MAR												
Requirements finalised			2 YEARS												
Legislative requirements met															MAR

Useful dates


2015

	September	October	November	December	* Provisional Date
HVDC Workgroup	18 th	<i>n/a</i>	10 th & 11 th Code Mapping Workshop	10 th December*	
GCRP	16 th	<i>n/a</i>	25 th November	<i>n/a</i>	
JESG	29 th	20 th	17 th November	2 December	







2016

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
HVDC Workgroup												
GCRP	18 th		15 th									
JESG												

HVDC Plan On a Page




HVDC Plan On a Page

AREA	2016											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
HVDC Code	 Entry Into Force											
HVDC Workgroups												
Stakeholder Engagement & Governance	 GCRP	 GCRP	 GCRP	 GCRP	 GCRP	 GCRP						
tbd												
tbd												
tbd												


HVDC Plan On a Page

AREA	2017											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
HVDC Code												
HVDC Workgroups												
tbd												
tbd												
tbd												
tbd												

HVDC Plan On a Page

AREA	2018											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
HVDC Code	 Requirements Finalised											
HVDC Workgroups												
tbd												
tbd												
tbd												
tbd												

HVDC Plan On a Page

AREA	2019											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
HVDC Code	 Legislative requirements met											
HVDC Workgroups												
tbd												
tbd												
tbd												
tbd												