

Plan on a Page - June CUSC Panel

RAG Status									
On Track									
Action Needed									
Off Track									
Extension Required									
Timeline TBA									
Hold									
Completed									
Key									
Raised Workgroup									
Report Due to Panel									
Code Admin Consultation									
DFMR									
FMR									
Modification	June	July	August	September	October	November	RAG Status	Commentary	
CMP317 Identification and exclusion of Assets Required for Connection when setting Generator Transmission Network Use of System (TNUoS) charges Workgroup (Pre Consultation)								1st Workgroup 27th June; timetable to be agreed thereafter	
CMP295 Contractual Arrangements for VLPs Workgroup (Post Consultation)								Extension granted at Panel in May until August as the workgroup has struggled with Quoracy. Email requesting more industry participants sent 21 May; we have an additional WG member and a WG meeting will be set up in July.	
CMP311 CUSC Credit Requirements for Suppliers Workgroup (Pre Consultation)								Timeline approved in April's panel. On track	
CMP280/281 Removal of UoS charges from Storage Workgroup (Post Consultation)								To report in June as a late paper; workgroup finalised the legal text and held the workgroup vote. A consequential section 11 modification has also been raised	
CMP291 Publication of Harmonised rule for Grid Connection Workgroup (Pre consultation)								CMP291 - workgroup cancelled due to quoracy; this has occurred three times therefore there has been a request for additional WG members issued to the industry	
CMP308 Removal of BSUoS from Generation to Demand Workgroup								On track to report in July; finalising the workgroup report and legal text	
CMP315 TNUoS Expansion Constant Workgroup								First WG postponed awaiting the outcome of the Authority decision on the impact on the SCRs. Timeline to be created following first workgroup	
CMP316 TNUoS Co-location Workgroup								First WG 20 June and the timeline to be created thereafter	
CMP287 Improving TNUoS Predictability Through Increased Notice of Inputs Workgroup (Post Consultation)								WG postponed due to quoracy issue. Suggest an extension until October to account for timing to meet.	
CMP286 Improving TNUoS Predictability Through Increased Notice of Inputs Currently at request for information								On track to report in August 2019; RFI issued 7 May, closed 30 May	
CMP288/289 Transmission Works Delays and Backfeeds Workgroup (Post Consultation)								Extension granted at May Panel until September workgroup consultation and alternatives being developed.	
CMP304 Enhancing EPRS Workgroup (Pre Consultation)								Placed 'on hold' until July at the Panel in April awaiting outcomes of the NG ESO Roadmap; to be revisited in July	
CMP298 Statement of Works Workgroup (Pre Consultation)								Timeline approved in May's panel. Request an extension to October; WG cons needs to be issued.	
CMP306 Rate of return/Cost of Capital Workgroup Consultation								WG cons closed 16 May; no alternatives raised. May require an extension if the WG cannot meet prior to Panel in July.	
CMP292 Fixing date for Section 14 Changes Workgroup (Post Consultation)								CAC issued; will return for July Panel	
CMP300 Energy Response Payment Workgroup								1 WACM being developed unable to meet in June, extension request to July.	