

Plan on a Page - July TCMF

RAG Status									
On Track									
Action Needed									
Off Track									
Extension Required									
Timeline TBA									
Hold									
Completed									
Key									
Raised Workgroup									
Report Due to Panel									
Code Admin Consultation									
DFMR									
FMR									
Modification		July	August	September	October	November	December	RAG Status	Commentary
CMP317 Identification and exclusion of Assets Required for Connection when setting Generator Transmission Network Use of System (TNUoS) charges Workgroup (Pre Consultation)									1st Workgroup held 27th June; Panel confirmed the timetable; to report in January 2020
CMP295 Contractual Arrangements for VLPs Workgroup (Post Consultation)									Following the addition of 2 new workgroup members the workgroup is due to meet on 9th July to conclude the workgroup report
CMP311 CUSC Credit Requirements for Suppliers Workgroup (Pre Consultation)									Timeline approved in April's panel. On track, next workgroup 31 July
CMP280/281 Removal of UoS charges from Storage Workgroup (Post Consultation)									To report in July; workgroup finalised the legal text and held the workgroup vote. A consequential section 11 modification has also been raised
CMP291 Publication of Harmonised rule for Grid Connection Workgroup (Pre consultation)									CMP291 - workgroup cancelled due to quoracy; this has occurred three times therefore there has been a request for additional WG members issued to the industry
CMP308 Removal of BSUoS from Generation to Demand Workgroup									On track to report in July; finalising the workgroup report and legal text
CMP315 TNUoS Expansion Constant Workgroup									First workgroup to convene and a timetable to be provided thereafter
CMP316 TNUoS Co-location Workgroup									First WG held 20 June. The timeline to be created at the next workgroup in September
CMP287 Improving TNUoS Predictability Through Increased Notice of Inputs Workgroup (Post Consultation)									WG postponed due to quoracy issue. An extension has been granted until October to account for timing to meet.
CMP286 Improving TNUoS Predictability Through Increased Notice of Inputs Currently at request for information									On track to report in August 2019; RFI issued 7 May, closed 30 May
CMP288/289 Transmission Works Delays and Backfeeds Workgroup (Post Consultation)									Extension granted at May Panel until September workgroup consultation and alternatives being developed.
CMP304 Enhancing EPRS Workgroup (Pre Consultation)									Placed 'on hold' until July at the Panel in April awaiting outcomes of the NG ESO Roadmap; to be revisited in July
CMP298 Statement of Works Workgroup (Pre Consultation)									Extension approved until October; WG cons needs to be issued.
CMP306 Rate of return/Cost of Capital Workgroup Consultation									WG cons closed 16 May; no alternatives raised. May require an extension if the WG cannot meet prior to Panel in July.
CMP292 Fixing date for Section 14 Changes Workgroup (Post Consultation)									CAC issued; DFMR to be presented to July Panel
CMP300 Energy Response Payment Workgroup									1 WACM being developed extension granted until July.