

Timeline for CMP334

Code Administrator, National Grid ESO

24 February 2020



Timeline for CMP334 (Standard Timescales)

Milestone	Date	Milestone	Date
Workgroup 1 (joint with DCUSA) (Note DCUSA will have held 2 Workgroups prior to this on 4 February and 20 February)	2 or 4 March 2020	CMP334 CAC issued	22 May 2020
Workgroup consultation issued	w/c 16 March 2020	CM334 CAC closes	15 June 2020
Workgroup consultation closes	w/c 6 April 2020	CMP334 DFMR issued to Panel	18 June 2020
Workgroup 2 (joint with DCUSA)	w/c 20 April 2020	Panel undertake DFMR recommendation vote	26 June 2020
Workgroup 3 (joint with DCUSA)	w/c 20 April 2020	CMP334 FMR issued to Ofgem	7 July 2020
CMP334 Workgroup report issued to Panel	13 May 2020	Ofgem decision on CMP334	July 2020
Panel* sign off that Workgroup Report has met its Terms of Reference (*Special Panel)	21 May 2020	Implementation Date	1 April 2021

Timeline for CMP334 (Urgent Timescales)

Milestone	Date	Milestone	Date
Workgroup 1 (joint with DCUSA) (Note DCUSA will have held 2 Workgroups prior to this on 4 February and 20 February)	2 March 2020	CMP334 CAC issued	12 May 2020
Workgroup consultation issued	w/c 16 March 2020	CM334 CAC closes	19 May 2020
Workgroup consultation closes	w/c 6 April 2020	CMP334 DFMR issued to Panel	20 May 2020
Workgroup 2 (joint with DCUSA)	w/c 20 April 2020	Panel undertake DFMR recommendation vote	29 May 2020
Workgroup 3 (joint with DCUSA)	w/c 20 April 2020	CMP334 FMR issued to Ofgem	9 June 2020
CMP334 Workgroup report issued to Panel	1 May 2020	Ofgem decision on CMP334	End June 2020
Panel* sign off that Workgroup Report has met its Terms of Reference (*Special Panel)	11 May 2020	Implementation Date	1 April 2021