
Modification 
Jan 

Mod 1: Banding 
Threshold 

Mod 2: Compliance 

RfG Plan On a Page 

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

2015 

  Complete 

   On Track 

   At Risk 

 

  Milestone Missed 

   Date TBC 

Final RfG Workgroup 
Report agreed 

GCRP 

ENC Implementation 
Steering Group 

JESG 

Consultation 

 Provisional alignment of 
definitions agreed 

Final RfG Workgroup 
Report agreed 

GCRP 

JESG 

ENC Implementation 
Steering Group 

Code Mapping 
Completed  

Cross Border Committee Vote 



Modification 
Jan 

Mod 1: Banding 
Threshold 

Mod 2: Compliance 

RfG Plan On a Page 

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

2016 

Entry Into Force 

Report to Authority submitted to 
Ofgem 

Potential Ofgem 
decision 

Consultation Report to Authority Submitted to 
Ofgem 

Potential Ofgem 
decision 



RfG Modifications Timeline  

  

 

Mod 1 – Banding 

 

Mod 2 – Compliance 

 

Mod 3 – General 

 

Mod 4 – Fault Ride 

Through 

 

Mod 5 – Voltage and 

Reactive Power 

 

Mod 6 - Frequency 

 

 

 
01/01/2015 

01/04/15 

19/02/16 
04/01/16 08/04/16 

Anticipated Entry Into Force 

tbc 


