

GC0117 Action Log

Action Number	Owner	Action	Due by	Status
1	Tony Johnson	Tony to do the requirements from large power stations	Next workgroup	Closed
2	Tony Johnson	Carry out Cost Benefit Analysis	Next workgroup	Ongoing (<i>will not be ready for 10 July Workgroup as requires completion of questionnaire and additional data</i>)
3	Tony Johnson	Work out how to use the data that we hold on the	Next Workgroup	Ongoing (<i>to be discussed</i>)

		population on small embedded generation		<i>at 10 July Workgroup)</i>
4	Tony Johnson	Review the previous mods to use any information to support GC0117 development	Next Workgroup	Closed
5	Tony Johnson	Re-issue updated slides presented at 10 April workgroup	Next Workgroup	Closed (<i>Re-issued 29 May 2019)</i>
6	Tony Johnson	Confirm that BELLA Agreement CUSC Exhibits include reference to BC1 and BC2	Next Workgroup	Closed (<i>BC1 and BC2 included)</i>
7	Mike Kay	Reach out to Open Networks (Letter and Meeting)	Next Workgroup	Closed (<i>Meeting 10 May, summary note communicated to Workgroup 16 May)</i>
8	Tony Johnson	Prepare questionnaire (in word format) to determine costs and forward to stakeholders for completion so an accurate view of the costs can be compared between Grid Code and Non-Grid Code parties	Next Workgroup	Ongoing (<i>Will be completed by the next meeting and plan to circulate to workgroup members as a draft)</i>
9	Tony Johnson	Determine MW volumes of Generation for each option	Next workgroup	Ongoing (<i>Indicative values to be provided at 10 July Workgroup)</i>