

## CMP316 Action Log

### Action items: In progress and completed since last meeting

ID	Description	Owner	Due	Status
1	Consideration of how big the issue is and the number of existing parties – how many sites are currently affected whilst appreciating that the modification is aiming to set up the charging arrangements for the future	16/09/2019	10/07/2019	Open
2	Code Administrator to look into when the modification GSR022 is likely to be worked on as Workgroup members voiced that the work should be done in parallel	CA	16/09/2019	Open
3	Consideration of work that is going on with regard to the treatment of storage and the impact of this work	Proposer	16/09/2019	Open
4	Proposer (ESO) to update their Proposal with a revised solution	Proposer	16/09/2019	Open