



Detailed Roadmap:

Per Release, Per PI -> Further Elaborated into a Release **Delta Specification**

- EPIC/Features
- Test Impacts
- Report Impacts
- Screens
- External Interfaces (to OBP)
- Internal Interfaces (to OBP)
- Events Impacts
- Legacy Co-Existence Consideration
 - BM Change Impacts
 - ASDP Change Impacts
 - EBS Change Impacts
 - Legacy Decommission Impacts
- Legacy Backlog Items
- User Written App Impacts
- Business Operations Impacts
- IT Operations Impacts
- Minor Dependencies (Major on chart)

What approach?.....one / two additive releases ahead or detail out fully?

Key Co-existence Considerations

Instruction Sharing (BM, BM-WAAPI & ASDP)
European Transparency Report (MODIS)
Etc (see BM Component Model)
Telemetry Feed (IEMS, New IEMS)
etc