



CUSC Special Panel

Friday 12 July 2024

Online Meeting via Teams

WELCOME



CMP434 Implementing Connections Reform Timeline

Pre-Workgroup	
Proposal raised	19/04/24
Presented to Panel	26/04/24
Workgroups	
CMP434 Workgroup 1	07/05/24
CMP434 Workgroup 2	14/05/24
CMP434 Workgroup 3	16/05/24
CMP434 Workgroup 4	22/05/24
CMP434 Workgroup 5	28/05/24
CMP434 Workgroup 6	05/06/24
CMP434 Workgroup 7	11/06/24
CMP434 Workgroup 8	13/06/24
CMP434 Workgroup 9	18/06/24
CMP434 Workgroup 10	20/06/24
CMP434 Workgroup 11	25/06/24
CMP434 Workgroup 12	01/07/24
CMP434 Workgroup 13	04/07/24
CMP434 Workgroup 14	11/07/24
CMP434 Workgroup 15	16/07/24
CMP434 Workgroup 16	18/07/24
CMP434 Workgroup Consultation	25/07/24 – 06/08/24

Post Workgroup Consultation		
CMP434 Workgroup 17	13/08/24	Consultation review of responses
CMP434 Workgroup 18	19/08/24	Workgroup for Alternatives discussion
CMP434 Workgroup 19	20/08/24	Finalise solution
CMP434 Workgroup 20	27/08/24	Finalise solution + Alternative Vote
CMP434 Workgroup 21	03/09/24	Original legal text
CMP434 Workgroup 22	11/09/24	WACM legal text
CMP434 Workgroup 23	17/09/24	Finalise WG Report & ToR, WG vote
CMP434 Workgroup Report to Panel	20/09/24	
CMP434 Panel to agree whether ToR have been met	25/09/24	Special Panel
Post Workgroups		
CMP434 Code Administrator Consultation	26/09/24 – 10/10/24	
CMP434 Draft Final Modification Report to Panel	16/10/24	
CMP434 Final Modification Report Panel Recommendation Vote	22/10/24	Special Panel
CMP434 Final Modification to Ofgem	22/10/24	
CMP434 Decision Date	13/12/24	
CMP434 Implementation Date	01/01/25	

CMP435 Application of Gate 2 Criteria to existing contracted background

Pre-Workgroup	
Proposal raised	19/04/24
Presented to Panel	26/04/24
Workgroups	
CMP435 Workgroup 1	07/05/24
CMP435 Workgroup 2	15/05/24
CMP435 Workgroup 3	23/05/24
CMP435 Workgroup 4	29/05/24
CMP435 Workgroup 5	04/06/24
CMP435 Workgroup 6	12/06/24
CMP435 Workgroup 7	19/06/24
CMP435 Workgroup 8	27/06/24
CMP435 Workgroup 9	03/07/24
CMP435 Workgroup 10	10/07/24
CMP435 Workgroup 11	19/07/24
CMP435 Workgroup 12	23/07/24
CMP435 Workgroup 13	24/07/24
CMP435 Workgroup Consultation	25/07/24 – 06/08/24

Post Workgroup Consultation		
CMP435 Workgroup 14	14/08/24	Consultation review of responses
CMP435 Workgroup 15	22/08/24	Workgroup for Alternatives discussion
CMP435 Workgroup 16	29/08/24	Finalise solution
CMP435 Workgroup 17	30/08/24	Finalise solution + Alternative Vote
CMP435 Workgroup 18	04/09/24	Original legal text
CMP435 Workgroup 19	12/09/24	WACM legal text
CMP435 Workgroup 20	18/09/24	Finalise WG Report & ToR, WG vote
CMP435 Workgroup Report to Panel	20/09/24	
CMP435 Panel to agree whether ToR have been met	25/09/24	Special Panel
Post Workgroups		
CMP435 Code Administrator Consultation	26/09/24 – 10/10/24	
CMP435 Draft Final Modification Report to Panel	16/10/24	
CMP434 Final Modification Report Panel Recommendation Vote	22/10/24	Special Panel
CMP435 Final Modification to Ofgem	22/10/24	
CMP435 Decision Date	13/12/24	
CMP435 Implementation Date	01/01/25	

CMP434 and CMP435 Timeline Update

	Workgroup Report issued to Panel	DFMR issued to Panel	FMR issued to Ofgem	Implementation Date
Previous timeline	13 August 2024	09 September 2024	13 September 2024 (by 5pm)	01 January 2025
New timeline	20 September 2024	16 October 2024	22 October 2024 (by 5pm)	01 January 2025

Rationale: The reforms put forward are unprecedented in scale and ambition, reflecting the importance of the challenges which the industry are seeking to resolve collectively.

The Proposals are going through the relevant open governance processes and have seen extraordinary levels of interest, reflecting the importance of the issues at hand.

There is input from a range of stakeholders on various aspects of the reforms and to allow sufficient time to engage with the views across industry in certain areas through the continuing code modification workgroup meetings.

The reforms are complex, and it's important that when the final report is submitted to the regulator for their decision that solutions have had robust review.

Ask of Panel: Agree revised timeline

Activities ahead of the next Panel Meeting

Papers Day

18 July 2024

Panel Meeting

26 July 2024
Faraday House

Close



Trisha McAuley OBE

Independent Chair, CUSC Panel