



STC Special Panel

Friday 12 July 2024

Online Meeting via Teams

WELCOME



CM095 Implementing Connections Reform Timeline

Pre-Workgroup	
Proposal raised	19/04/24
Presented to Panel	26/04/24
Workgroups	
CM095 Workgroup 1	07/05/24
CM095 Workgroup 2	14/05/24
CM095 Workgroup 3	16/05/24
CM095 Workgroup 4	22/05/24
CM095 Workgroup 5	28/05/24
CM095 Workgroup 6	05/06/24
CM095 Workgroup 7	11/06/24
CM095 Workgroup 8	13/06/24
CM095 Workgroup 9	18/06/24
CM095 Workgroup 10	20/06/24
CM095 Workgroup 11	25/06/24
CM095 Workgroup 12	01/07/24
CM095 Workgroup 13	04/07/24
CM095 Workgroup 14	11/07/24
CM095 Workgroup 15	16/07/24
CM095 Workgroup 16	18/07/24
CM095 Workgroup Consultation	25/07/24 – 06/08/24

Post Workgroup Consultation		
CM095 Workgroup 17	13/08/24	Consultation review of responses
CM095 Workgroup 18	19/08/24	Workgroup for Alternatives discussion
CM095 Workgroup 19	20/08/24	Finalise solution
CM095 Workgroup 20	27/08/24	Finalise solution + Alternative Vote
CM095 Workgroup 21	03/09/24	Original legal text
CM095 Workgroup 22	11/09/24	WACM legal text
CM095 Workgroup 23	17/09/24	Finalise WG Report & ToR, WG vote
CM095 Workgroup Report to Panel	20/09/24	
CM095 Panel to agree whether ToR have been met	25/09/24	Special Panel
Post Workgroups		
CM095 Code Administrator Consultation	26/09/24 – 10/10/24	
CM095 Draft Final Modification Report to Panel	16/10/24	
CM095 Final Modification Report Panel Recommendation Vote	22/10/24	Special Panel
CM095 Final Modification to Ofgem	22/10/24	
CM095 Decision Date	13/12/24	
CM095 Implementation Date	01/01/25	

CM096 Application of Gate 2 Criteria to existing contracted background

Pre-Workgroup	
Proposal raised	19/04/24
Presented to Panel	26/04/24
Workgroups	
CM096 Workgroup 1	07/05/24
CM096 Workgroup 2	15/05/24
CM096 Workgroup 3	23/05/24
CM096 Workgroup 4	29/05/24
CM096 Workgroup 5	04/06/24
CM096 Workgroup 6	12/06/24
CM096 Workgroup 7	19/06/24
CM096 Workgroup 8	27/06/24
CM096 Workgroup 9	03/07/24
CM096 Workgroup 10	10/07/24
CM096 Workgroup 11	19/07/24
CM096 Workgroup 12	23/07/24
CM096 Workgroup 13	24/07/24
CM096 Workgroup Consultation	25/07/24 – 06/08/24

Post Workgroup Consultation		
CM096 Workgroup 14	14/08/24	Consultation review of responses
CM096 Workgroup 15	22/08/24	Workgroup for Alternatives discussion
CM096 Workgroup 16	29/08/24	Finalise solution
CM096 Workgroup 17	30/08/24	Finalise solution + Alternative Vote
CM096 Workgroup 18	04/09/24	Original legal text
CM096 Workgroup 19	12/09/24	WACM legal text
CM096 Workgroup 20	18/09/24	Finalise WG Report & ToR, WG vote
CM096 Workgroup Report to Panel	20/09/24	
CM096 Panel to agree whether ToR have been met	25/09/24	Special Panel
Post Workgroups		
CM096 Code Administrator Consultation	26/09/24 – 10/10/24	
CM096 Draft Final Modification Report to Panel	16/10/24	
CM096 Final Modification Report Panel Recommendation Vote	22/10/24	Special Panel
CM096 Final Modification to Ofgem	22/10/24	
CM096 Decision Date	13/12/24	
CM096 Implementation Date	01/01/25	

CM095 and CM096 Timeline Update

	Workgroup Report issued to Panel	DFMR issued to Panel	FMR issued to Ofgem	Implementation Date
Previous timeline	13 August 2024	09 September 2024	13 September 2024 (by 5pm)	01 January 2025
New timeline	20 September 2024	16 October 2024	22 October 2024 (by 5pm)	01 January 2025

Rationale: The reforms put forward are unprecedented in scale and ambition, reflecting the importance of the challenges which the industry are seeking to resolve collectively.

The Proposals are going through the relevant open governance processes and have seen extraordinary levels of interest, reflecting the importance of the issues at hand.

There is input from a range of stakeholders on various aspects of the reforms and to allow sufficient time to engage with the views across industry in certain areas through the continuing code modification workgroup meetings.

The reforms are complex, and it's important that when the final report is submitted to the regulator for their decision that solutions have had robust review.

Ask of Panel: Agree revised timeline

Activities ahead of
the next Panel
Meeting

Modification Proposal Deadline for July Panel	16 July 2024
Papers Day	23 July 2024
Panel Meeting	31 July 2024 Teams

Close



Elana Byrne
Chair, STC Panel