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CUSC Panel Actions Log 
NB *indicates this is a new action from the last Panel meeting`
Action Number		CUSC Panel Action Raised	Minute Ref	Owner	Action	Current position	Due by	Status
19	December 2018	8710	Code Admin	Code Admin to add the frequency of Workgroup meetings to the Prioritisation stack.	Ongoing. A team wide planning session is arranged to discuss resource and how many workgroups can realistically be convened with the number of modifications raised across CUSC and Grid Code with consideration of prioritisation. Remains open. 	Update for February – Remains ongoing; new prioritisation proposal to be bought to panel in March.	25/02/2019	Open
20	December 2018	8734(a)	Code Admin	Code Admin to feedback on how they are planning to tackle the issues raised by the Panel on future prioritisation (including horizon scanning/quarterly updates on blockers to Workgroup progression (including cancelation of Workgroups because of issues around quoracy).	Completed – 	Blockers to be bought quarterly	Horizon scan to be reviewed under AOB 	Propose to close	25/02/2019	Open
21	December 2018	8734(b)	Code Admin	Code Admin to ensure that Workgroup nomination forms include a) relevant expertise of the nominee so that this can be used by the CUSC Panel if they need to approve a new member to the Workgroup b) details of an alternative who can attend in their absence.	Completed – issued within the Panel papers, propose to close	25/02/2019	Open
22	December 2018	8739	Code Admin	Code Admin to liaise with GG to confirm the date of the next Governance Standing Group in January 2019.	Ongoing; to be arranged and link to CUSC Codes. Remains open.	Question for Panel – is this feasible with the current change congestion?	25/02/2019	Open
24*	January 2019	8874	Code Admin	TM asked for Timelines for CMP303 to be circulated to the Panel 		25/02/2019	Open
25*	January 2019	8903	Code Admin	To look into the feasibility of incremental reporting during modification process as part of Code Journey Work	Will be captured through the Customer Journey work; propose to close	25/02/2019	Open
26*	January 2019	8906	Code Admin	To let industry, know when modification tracker is live	Completed – email issued on 1st February to the CUSC mailbox. 	Available here: https://www.nationalgrideso.com/codes	Propose to close	25/02/2019	Open
27*	January 2019	8913	Code Admin	To provide b-monthly updates to the Panel on CACoP Forum	Added to the agenda for a bi-monthly update. Propose to close	25/02/2019	Open
28*	January 2019	8935	Sophie Van Caloen	To feed back into GG with information on Deal or No Deal Scenario	GG requested feedback from BEIS; question whether further clarification is required? 	25/02/2019	Open
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