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Introduction

Scope

This process defines the data exchange required between The Company, as
defined in the STC and meaning the licence holder with system operator
responsibilities, and the TO(s) for the purposes of User Applications for the
Evaluation of Transmission Impact Assessment, Requests for Statements of Works
and Transmission Impact Assessments.

This procedure describes the following:

1.1.2.1 The process of how TO(s) respond to a The Company Request Evaluation of

Transmission Impact Assessment as a result of a User (the DNO) applying to
The Company for a Request for a Statement of Works or Transmission Impact
Assessment.

1.1.2.2 It defines the tasks, formal documentation, interface requirements, timescales

and responsibilities between The Company and the Host TO, Affected TO(s)
and Other Affected TO(s) from receipt of such Request for Evaluation of
Transmission Impact Assessment, through production of TO Statement of
Works Notices, to either the closure of the Statement of Works (SoW) Analysis
or the further progression of the project through STCP18-1 Connection and
Modification Application or Transmission Impact Assessment.

1.1.2.3 The process for the Evaluation of Transmission Impact assessment (ETI) which

must be carried out prior to any individual or collectively relevant embedded
generation that has a Significant Impact on the NETS connects to the network.
The ETI process output determines whether reinforcement works are required or
not allowing for either the Statement of Works process or Transmission Impact
Assessment process to be followed.

1.1.2.4 The Transmission Impact Assessment process whereby generation capacity is

managed (subject to reinforcement works) for the connection of single or
collective embedded generation whilst providing monthly progress updates on
the connected volume.

1.1.2.5 The data exchange requirements in order for The Company to determine when

a single or collectively relevant connection of generator(s) has a significant
impact on the NETS in the form of trigger criteria for each GSP.
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2.13

2.14

This procedure applies to The Company and each TO.

For the purposes of this document, the TOs are:

o NGET;

e SPT;

e SHET; and

. All Offshore Transmission Licence holders as appointed by Ofgem from time to
time.

Objectives

The objective of this procedure is to detail:

e how the Request for a Statement of Works is addressed across The Company
~ TO interface and the TO ~ TO interface;

¢ how the request for a Transmission Impact Assessment is addressed across the
The Company-TO interface and the TO-TO interface

¢ the requirements for exchange of information in relation to these activities; and
¢ the lines of communication to be used.

¢ the Significant Impact Criteria requirements for the TO to supply to The Company
at each GSP.

e The process for establishing and renewing reference Materiality Trigger limit
values.

Key Definitions

For the purposes of STCP18-4:

Affected Parties means the Host TO, Affected TO(s) and Other Affected TO(s), as
appropriate, involved in assessing a The Company Request for a Statement of
Works relating to a particular Request for Statement of Works.

Affected TO(s) means any Transmission Owner whose Transmission System
would be affected by the proposed Statement of Works Project and satisfies the
criteria set out in the STC, Schedule Four. [See STC Section D, Part 4, paragraph
1.1.2]

Application Programme means a programme to manage the application process
and forms part of the Statement of Works Briefing Note. The Application
Programme lists the milestones and the dates agreed by all parties are inserted.

Developer means the party responsible for applying to the DNO in respect of the
Relevant Embedded Power Station which is to be connected to that DNO network,
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2.15

2.1.6

2.1.7

2.1.8

2.1.9

2.1.10

2111

2.1.12

2.1.13

2.1.14

2.1.15

2.1.16

2.1.17

and which is the subject of the Request for a Statement of Works. For the avoidance
of doubt, in Scotland the provisions will only be applicable to Small Power Stations.

ETI (Evaluation of Transmission Impact) is an assessment process whereby
upon application a TO supplies The Company with a reference capacity available
at a GSP subject to reinforcement works being carried out.

Host TO means the Transmission Owner to which the DNO (who the Developer is
applying for connection to) is connected.

Lead Person(s) means representatives from The Company, the Host TO, Affected
TO(s) and Other Affected TO(s) (as appropriate), the “Lead Person(s)’, shall
oversee the application process. The remit of the Lead Person(s) is to agree the
Application Programme, monitor progress and agree any changes. The Lead
Person(s) are also responsible for resolving any disagreements relating to a The
Company TEC Exchange Rate Application at first instance, prior to any necessary
escalation. Dialogue will take place in person, by email, telephone or video
conferencing as appropriate.

Material Impact means anything that The Company or an Affected Party
reasonably assess would prevent The Company notifying the User of the outcome
of the Request for a Statement of Works.

Materiality Trigger means a reference mega-watt (MW) limit determined by the
relevant TO in relation to a specific GSP for a specific connected DNO to enable
management of relevant small and relevant medium embedded generation without
requiring individual Statement of Works referrals in most cases. The reference
capacity is related to the difference between the relevant rating of local or regional
transmission assets and the connected and relevant contracted usages (both
directly transmission connected and embedded DNO connected). For the
avoidance of doubt the Materiality Trigger of additional capacity may be OMW
where the current contracted usages of the relevant transmission system mean that
there is no additional capacity for new connections until transmission works are
completed.

Named Contact means in terms of the TO, the person to initially receive The
Company Request for a Statement of Works, and in terms of The Company, the
person to whom a Request for a Statement of Works is sent in accordance with the
CUSC.

Other Affected TO(s) means any Transmission Owner who is not a Host TO or an
Affected TO, but which receives Statement of Works Planning Assumptions or The
Company otherwise identifies that it is likely to be required to submit to The
Company a TO Statement of Works Notice in respect of the Statement of Works
Project.

SoW Analysis means all work relating to the assessment of a The Company
Request for a Statement of Works.

SoW Analysis Closure Process means the process to be followed when the SoW
Analysis has been completed, and is as defined in section 3.3 of this STCP.

Site Specific Requirements means any technical design or operational criteria
that a TO has assumed will apply to User Equipment at the Relevant Connection
Site in assessing a The Company Request for a Statement of Works.

Statement of Works Briefing Note means the note that is provided from The
Company to the TO to update the status and details of the application (see pro-
forma in Appendix B).

Statement of Works Charges Report is a report produced by a TO on completion
of a Scheme and includes the information specified in section 3.3.2 of this STCP.

Significant Impact Criteria consists of Active Power, Apparent Power, Reactive
Power or Amperage. Any single or collective embedded generation planned to be
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3.1
3.1.1

3.2

3.21

3.2.2

3.3

331

3.3.2

3.3.3

3.4

connected by the DNO that exceeds any of these limits would be considered a
significant impact on the transmission network which will require an ETI to be
carried out prior to connecting.

Submission Date is the date on which a TO submits a TO Statement of Works
Notice to The Company.

TIA, Transmission Impact Assessment is a process used to assess the impact
of embedded connections and mitigates the need for a Statement of Works
application. The DNO is provided with a TO developed reference Materiality
Trigger limit at a GSP and establishes an enduring TIA with regular updates
provided.

User is as defined in the CUSC, but in this instance refers only to a DNO.
Procedure

Nuclear Site Licence Provision

When following this process where this may interact with, impact upon or fall within
the boundary of a Nuclear Site Licence holder's site, or may otherwise have any
form of affect and/or implication for a nuclear power station, consideration must be
given to the relevant provisions of the applicable Nuclear Site Licence Provisions
Agreement, the CUSC Bilateral Connection Agreement for that site, paragraph
6.9.4 of the CUSC and Section G3 of the STC to ensure compliance with all of these
obligations.

Introduction

The ETI process sets out the trigger criteria for the DNOs to enable them to make
either a Statement of Works (or straight to project progression) or a Transmission
Impact Assessment application.

The TIA is a process which facilitates the application for relevant embedded small,
relevant embedded medium, or ‘collectively relevant’ embedded power stations on
an aggregated basis as detailed in Section 4 of this document.

Evaluation of Transmission Impact

The Evaluation of Transmission Impact Assessment may require the TO to supply
The Company with the Significant Impact Criteria for Active Power (MW),
Apparent Power (MVA), Reactive Power (MVAR), Amperage (KA) at each GSP.
The TO will supply the Significant Impact Criteria to The Company on a timetable
agreed with The Company.

The DNOs will use the Significant Impact Criteria to determine whether any single
or collection of embedded generation to be connected within their network will
exceed any of the Criteria on the GSP and therefore require an Evaluation of
Transmission Impact Assessment to take place.

Significant Impact Criteria should be created following the commissioning of any
new GSP.

Statement of Works
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3.4.2
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3.4.2.2

3.4.2.3

3424

3.4.2.5

3.4.2.6

3.4.3

3.43.1

The Company receives the Request for Statement of Works

The Company Named Contact shall receive a completed Request for Statement of
Works proforma from a User. This may include the results of any feasibility study
work.

The Company checks the User Application

The Company Named Contact shall appoint The Company Lead Person. The
Company Lead Person shall check that the Request for Statement of Works is
completed correctly. Where the Request for Statement of Works is not completed
correctly, The Company Lead Person shall inform the User as soon as they
determine that it is not correct.

The Company Lead Person shall determine who is the Host TO, Affected TO(s)
and Other Affected TO(S).

The Company Lead Person shall utilise the information in the Request for
Statement of Works to produce The Company Request for a Statement of Works,
in accordance with Schedule 13 of the STC, for each of the Affected Parties. The
Company Lead Person shall initially complete the appropriate Statement of Works
Briefing Notes, with details from the Request for a Statement of Works, the draft
Application Programme dates, the Affected Parties, The Company Lead Person
and a The Company unique SoW Analysis number.

Within 3 Business Days of receipt of the Request for Statement of Works, The
Company Lead Person shall send by e-mail and by post the relevant The Company
Request for a Statement of Works and the appropriate Statement of Works Briefing
Note to the TO Named Contacts.

The Company Request for a Statement of Works will be sent to the Affected Parties
within 3 Business Days of receipt of the User Application, regardless of whether the
User Application is effective or not, so that the TO(s) are aware a Request for
Statement of Works has been received. Should any Party decide to undertake any
work on The Company Request for a Statement of Works before it is effective, then
this will be at such Party’s own risk.

An effective The Company Request for a Statement of Works is one that is
technically effective and The Company has informed the TO via the appropriate
Statement of Works Briefing Note that the Application Fee has been cleared.

Receipt of a The Company Request for a Statement of Works acknowledged
by TO(s)

Within 2 Business Days of receipt of The Company Request for a Statement of
Works, the Affected Parties shall acknowledge receipt of The Company Request
for a Statement of Works to The Company Lead Person by e-mail, and advise The
Company Lead Person of the name and contact details of their Lead Person. The
Company Lead Person shall update the Statement of Works Briefing Notes with
details of the Lead Person of the Affected Parties to whom all formal communication
for the application will be addressed. The Company Lead Person shall e-mail the
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3.4.3.2

3.4.4
344.1

3.45
3451

3.45.2

3.4.6

346.1

3.4.7

34.7.1

3.4.7.2

3.4.8
3.48.1

3.4.8.2

appropriate updated Statement of Works Briefing Notes to the Affected Parties’
Lead Person(s).

The Company Lead Person and Affected Parties Lead Person(s) shall agree the
date to meet to discuss the Application Programme, and The Company shall enter
this date on the Statement of Works Briefing Notes.

Application fee not cleared

If the Application Fee has not cleared, The Company Lead Person shall seek to
obtain the Application Fee from the User.

The Company confirms that Application Fee cleared

When the Application Fee is cleared, The Company Lead Person shall update the
Statement of Works Briefing Notes with the clearance date and e-mail the
appropriate Statement of Works Briefing Notes to the Affected Parties’ Lead
Person(s).

The TO(s) shall invoice The Company with their relevant TO component of the
Application Fee in accordance with STCP 19-6 Application Fees.

The Company shall be informed as to whether The Company Request for a
Statement of Works is technically effective or not

Within 5 Business Days of receipt of The Company Request for a Statement of
Works, the Affected Parties Lead Person(s) shall notify The Company Lead Person
by e-mail, as to whether The Company Request for a Statement of Works is
technically effective or not. Where The Company Request for a Statement of Works
is considered to be technically non-effective, then the Affected Parties Lead
Person(s) shall e-mail to The Company Lead Person with detailed reasons as to
why it considers it incomplete or unclear in a material respect and the amendments
it considers are required to make it technically effective. The Host TO will also
identify the DNO network data required to process The Company Request for a
Statement of Works.

User and TO(s) shall be informed that User Application is technically non-
effective

A technically non-effective Request for Statement of Works is one where all
technical data (both data received by the User from the Developer and the User’s
DNO network data) has not been received.

If the Request for Statement of Works is technically non-effective, The Company
Lead Person shall inform the User of what data is missing. The Company Lead
Person shall ask the User for any missing data from the Developer or for any DNO
network data identified as being required by the Host TO in section 3.4.6.1. The
Company Lead Person shall update the Statement of Works Briefing Notes with the
date the User was contacted and e-mail the appropriate Statement of Works
Briefing Notes to the Affected Parties.

Resolve technical non-effectiveness

Where a The Company Request for a Statement of Works is technically non-
effective as a consequence of the Request for Statement of Works being technically
non-effective, the Affected Parties shall use reasonable endeavours to liaise and
assist The Company to resolve their elements of the technical non-effectiveness.
In order to achieve this, The Company may request the TO to resolve the technical
non-effectiveness with the User directly.

If the User cannot submit the data (e.g. because data is not available for new
technology) then the Lead Person(s) shall assess and advise the Parties whether
to progress The Company Request for a Statement of Works or not and note/agree
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3.4.8.3

3.4.9

3.4.9.1

3.29.2

3.4.10

3.4.10.1

3.4.11

34111

3.4.11.2

3.4.11.3

any assumptions made. If The Company Request for a Statement of Works is to
continue then alternative data may be requested from the User.

If the Lead Person(s) assess that The Company Request for a Statement of Works
cannot progress without the missing technical data then The Company Request for
a Statement of Works will be put on hold as being non-effective. If and when the
missing technical data is supplied to The Company then the process will
recommence from 3.4.9.

The Company informed that The Company Request for a Statement of
Works is technically effective

On receipt of the missing/additional data from the User (data from the Developer
and/or any DNO network data), The Company Lead Person shall circulate the data
to the Affected Parties Lead Person(s). The Company Lead Person shall also
record on the Statement of Works Briefing Notes the date of when the
missing/additional technical data has been received, and e-mail the appropriate
Statement of Works Briefing Note to each Affected Party.

Within 3 Business Days of receipt of the missing/additional data, the Affected
Parties Lead Person(s) shall confirm to The Company Lead Person by e-malil
whether The Company Request for a Statement of Works is now technically
effective. If The Company Request for a Statement of Works is still not technically
effective then the process returns to 3.4.6, but otherwise proceeds to 3.4.10.

The Company confirms User Application Date and The Company
Application Date

The Company Lead Person shall update the Statement of Works Briefing Notes
with the Request for Statement of Works Date, The Company Application Date and
the draft Application Programme dates,and e-mail the appropriate Statement of
Works Briefing Note to each Affected Party.

Affected Parties provided with the Statement of Works Planning
Assumptions

If The Company generates Statement of Works Planning Assumptions it shall
forward the Statement of Works Planning Assumptions, including any updates to
the network model, to the Affected Parties’ Lead Person(s) within 5 Business Days
of the Request for Statement of Works Date.

In the event that The Company does not intend to generate a set of Statement of
Works Planning Assumptions, The Company shall notify the TO(s) within 2
Business Days of the Request for Statement of Works Date and advise the Affected
Parties which set of Construction Planning Assumptions or Statement of Works
Planning Assumptions that have previously been submitted, should be used as the
Statement of Works Planning Assumptions.

If there is a delay between receipt of the Request for Statement of Works and the
Request for Statement of Works being effective, it may be necessary for The
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34114

3.4.12

34121

3.4.12.2

3.4.13
3.4.13.1

3.4.14
34.14.1

3.4.15

3.4.15.1

3.4.16
3.4.16.1

Company to provide the Affected Parties with revised and updated Statement of
Works Planning Assumptions.

The Company may change, or Affected Parties may request a change to, the
Statement of Works Planning Assumptions (see 3.6.2).

Affected Parties assess the Statement of Works Planning Assumptions and
draft Application Programme

The Affected Parties shall assess the Statement of Works Planning Assumptions
and consider any implications to the draft Application Programme.

The Affected Parties’ Lead Person(s) shall amend or confirm the draft Application
Programme to The Company Lead Person one Business Day prior to the meeting
to agree the Application Programme.

Application Programme agreed by The Company and the Affected Parties

The Application Programme shall be agreed by The Company Lead Person and
Affected Parties’ Lead Person(s) within 10 Business Days of the Request for
Statement of Works Date. The Application Programme may be agreed at a meeting
of the Lead Person(s), if necessary, date fixed at step 3.2.3.2 above.

The Company and the Affected Parties create GB models

The Company and the Affected Parties shall, where required for an application each
take the Statement of Works Planning Assumptions provided by The Company in
step 3.4.11, together with the relevant network models and create a series of
consistent National Electricity Transmission System models in accordance with
STCP22-1 Production of Models for National Electricity Transmission System
Planning.

The Affected Parties assess the impact of The Company Request for a
Statement of Works

The Affected Parties shall assess the impact of The Company Request for a
Statement of Works on their respective Transmission System. The Affected Parties
shall carry out the assessment in accordance with the Application Programme.
The Company is provided with TO Statement of Works Notice(s)

Each Affected Party shall submit to The Company the TO Statement of Works
Notice resulting from their assessment by e-mail. The timescales of the submission
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3.4.16.2

3.4.16.3

3.4.16.4

3.4.17
3.4.17.1

3.4.17.2

3.4.17.3

3.5

is to be in line with the Application Programme and STC Section D, part 4,
paragraph 3.2.

The TO Statement of Works Notice should specify whether or not the relevant
Affected Party would require Transmission Construction Works to be undertaken in
respect of the Statement of Works Project.

Where the TO Statement of Works Notice specifies that Transmission Construction
Works would be required, the TO Statement of Works Notice may also include an
indication of such required Transmission Construction Works, although there is no
obligation on the Affected Party to provide this.

Where the TO Statement of Works Notice specifies that Transmission Construction
Works would not be required, the TO Statement of Works Notice should specify
whether or not, in planning and developing its Transmission System, the Affected
Party has assumed that any Site Specific Requirements will apply, and details of
any such requirements.

The Company notifies the User

The Company shall notify the User of the outcome of the Request for a Statement
of Works.

Where no requirement for Transmission Construction Works has been identified:

3.4.17.2.1 The Company and the Affected Parties shall undertake the Sow
Analysis Closure Process in accordance with 3.3.

3.4.17.2.2 In the event of any Site Specific Requirements, The Company shall
progress an agreement to vary the Bilateral Agreement with the
User.

Where a requirement for Transmission Construction Works has been identified:

3.4.17.3.1 If the User requests clarification on certain aspects of the outcome
of the Request for a Statement of Works or requests a meeting to
clarify these aspects, The Company and the Affected Parties shall
provide all reasonable assistance to answer any questions raised by
the User. The Company and the Affected Parties shall
accommodate a request for a meeting at the convenience of all
relevant parties.

3.4.17.3.2 If, within twenty-eight calendar days plus ninety-three Business Days
of the Request for Statement of Works Date:

e The Company submits to the Affected Parties a The Company
Madification Application in respect of the Statement of Works
Project, such The Company Maodification Application should be
progressed by following STCP18-1 Connection and Modification
Application. The Company Lead Person shall update and close
the Statement of Works Briefing Note, and send to the TO Named
Contacts.

e The Company does not submit to the Affected Parties a The
Company Modification Application in respect of the Statement of
Works Project, The Company and the Affected Parties shall
undertake the Scheme Closure Process in accordance with 3.3.

Statement of Works Analysis Closure Process
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3.5.1

3.5.2

3.5.3

3.54

3.55

3.5.6

3.5.7

3.5.8

Following the submission by each Affected Party to The Company of the TO
Statement of Works Notice resulting from their assessment, the SoW Analysis
Closure Process in this section 3.3 shall be followed, except:

e where a requirement for Transmission Construction Works has been identified
and The Company has submitted to the Affected Party a The Company
Modification Application in respect of the Statement of Works Project; or

o where the User has elected to pay a fixed price application, in which case the
SoW Analysis will be deemed to have been closed.

Otherwise, the SoW Analysis needs to be closed, and the final costs identified and
provided within timescales agreed between the relevant Parties, but in any event
within 12 months.

Within 8 months of the Submission Date but, in the event that a requirement for
Transmission Construction Works has been identified, not less than twenty-eight
calendar days plus ninety-three Business Days after the Request for Statement of
Works Date (or as otherwise agreed), the TO shall send The Company a Statement
of Works Charges Report which shall, where the User has not elected to pay a fixed
price application, contain the following:

o details of the final costs incurred in the assessment of a The Company Request
for a Statement of Works; and

e a signed statement from the TO(s) to the effect that all costs have been
accounted for and that no further scheduled or planned financial payments are
due, and, as at the date thereof, no financial claim has made in respect of any
other matter pertaining to the SoW Analysis.

The Company shall check the contents of the Statement of Works Charges Report.
If required, The Company shall request further detail/clarification from a TO,
specifying a reasonable response time and details of the query.

The relevant TO shall supply the further detail or clarification regarding the contents
of the Statement of Works Charges Report if requested by The Company.

Where a User has a query concerning the outturn charges based upon those figures
provided in the Statement of Works Charges Report, the process set out in
STCP14-3 Customer Charging Queries shall be followed.

When the closure process has been completed, The Company shall notify the
TO(s) and confirm The Company’s acceptance of the Statement of Works Charges
Report.

In the event that The Company has over/underpaid given the figures in the
Statement of Works Charges Report, the relevant TO shall submit a reconciling
invoice to The Company.

The Company shall check the reconciling invoice and settle any outstanding sums
in accordance with STCP13-1 Invoicing and Payment.
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3.6  Subsidiary Processes

3.6.1 Amendments to Request for Statement of Works by User

3.6.1.1 If details of the Request for Statement of Works change after the Request for
Statement of Works has been submitted, then The Company and the Affected
Parties shall assess what impact this will have on the ability of the Affected Parties
to respond to The Company Request for a Statement of Works to The Company in
the required timescales. The Company shall then advise the User on whether the
changes are likely to have a Material Impact on The Company’s notification of the
outcome of the Request for a Statement of Works.

3.6.1.2 If the change will not have a Material Impact on the Affected Parties’ ability to
respond to The Company Request for a Statement of Works to The Company and
subsequently The Company’s ability to notify the User of the outcome of the
Request for a Statement of Works in the required timescales, then the Affected
Parties shall proceed to make their response to The Company Request for a
Statement of Works as planned.

3.6.1.3 Ifthe change is to have a Material Impact on the Affected Parties’ ability to respond
to The Company Request for a Statement of Works to The Company and/or The
Company’s subsequent ability to notify the User of the outcome of the Request for
a Statement of Works in the required timescales, then the User should be requested
to withdraw the original User Application and submit a new User Application with
the new detalils.

3.6.2 Modifications to Statement of Works Planning Assumptions

3.6.2.1 The Company initiated modifications to Statement of Works Planning
Assumptions prior to receipt of a TO Statement of Works Notice

3.6.2.1.1 At any time after providing the Affected Parties with the Statement of Works
Planning Assumptions and prior to receipt of the response to The Company
Request for a Statement of Works, The Company may decide to change the
Statement of Works Planning Assumptions.

3.6.2.1.2 Affected Parties may decide to convene a meeting of the Lead Person(s) to discuss
the revision of the Statement of Works Planning Assumptions giving other Affected
Parties reasonable notice in writing.

3.6.2.1.3 The Company Lead Person shall provide the revised Statement of Works Planning
Assumptions to the Affected Parties Lead Person(s). The Affected Parties Lead
Person(s) shall confirm receipt of the revised Statement of Words Planning
Assumptions to The Company Lead Person.

3.6.2.2 TO initiated modifications to Statement of Works Planning Assumptions
prior to submission of a TO Statement of Works Notice

3.6.2.2.1 At any time prior to issuing its response to The Company Request for a Statement
of Works, the TO may submit a request to The Company for a change to the
Statement of Works Planning Assumptions, including reasons for the request.

3.6.2.2.2 Affected Parties may decide to convene a meeting of the Lead Person(s) to discuss
the request for revision of the Statement of Works Planning Assumptions giving
other Affected Parties reasonable notice in writing.

3.6.2.2.3 The Company shall consider how it will address the request and notify the TO and
any other TO materially affected by the requested change.

3.6.2.2.4 Notwithstanding any request submitted by the TO each Affected Party shall
continue to take into account the Statement of Works Planning Assumptions
provided by The Company.
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3.6.2.3 The Company initiated modifications to Statement of Works Planning
Assumptions after receipt of a TO Statement of Works Notice but prior to
notification to the User of the outcome of the Request for a Statement of
Works

3.6.2.3.1 At any time after receiving a TO Statement of Works Notice and prior to notifying
the User of the outcome of the Request for a Statement of Works, The Company
may decide to change the Statement of Works Planning Assumptions e.g. due to a
Disconnection, a TEC increase etc.

3.6.2.3.2 In such circumstances, The Company shall convene a meeting of the Lead
Person(s) to discuss the revision of the Statement of Works Planning Assumptions
and impact on the TO Statement of Works Notices.

3.6.2.3.3 The Company shall provide to each Affected Party the revised Statement of Works
Planning Assumptions. The Affected Parties Lead Person(s) shall confirm receipt
of the revised Statement of Works Planning Assumptions.

3.4.2.3.4 Affected Parties Lead Person(s) will re-submit their TO Statement of Works Notices
to The Company Lead Person, taking in account the revised Statement of Works
Planning Assumptions, within 1 Business Days after the receipt of the revised
Statement of Works Planning Assumptions.

3.6.3 Withdrawal of a Request for Statement of Works by the User

3.6.3.1 Where a User withdraws their Request for Statement of Works, The Company shall
update the Statement of Works Briefing Note and shall e-mail the Statement of
Works Briefing Note to the Affected Parties within 2 Business Days. The Company
and the Affected Parties shall then undertake the Scheme Closure Process in
accordance with 3.3.

4 Transmission Impact Assessment (TIA)

41.1 The Transmission Impact Assessment will require the TO to carry out system
studies to determine whether there is available capacity at a GSP subject to asset
and network constraints.

4.1.2 The Company will then use this capacity to inform the DNO that they may connect
embedded generation up to the limit subject to providing monthly progress
updates.

4.1.3 If the Materiality Trigger limit is exceeded the TIA will be closed and a new
request will need to be submitted by the DNO in order to connect additional
embedded generation.

4.2 TIA Process

4.2.1 The Company receives the Request for a TIA

4.2.1.1 The Company Named Contact shall receive a completed Request for a TIA from a
DNO which may be for a single or multiple generators.

4.2.2 The Company checks the DNO TIA Application

4.2.2.1 The Company Named Contact shall appoint The Company Lead Person. The
Company Lead Person shall check that the Request for a TIA is completed
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42.2.2

4.2.2.3

4224

4.2.2.5

42.2.6

4.2.2.7

4.2.3
423.1

42.3.2

correctly. Where the TIA is not completed correctly, The Company Lead Person
shall inform the DNO as soon as they determine that it is not correct.

The Company Lead Person shall determine who is the Host TO, Affected TO(s)
and Other Affected TO(s).

The Company Lead Person shall utilise the information in the Request for a TIA to
produce The Company Request for a Transmission Impact Assessment, in
accordance with Schedule 13 of the STC, for each of the Affected Parties. The
Company Lead Person shall initially complete the appropriate Transmission Impact
Assessment Briefing Notes, with details from the Request for a TIA, the Affected
Parties, The Company Lead Person, the CPA and a The Company unique TIA
Analysis number.

In the event that The Company does not intend to generate a revised set of TIA
Planning Assumptions for a TIA, The Company shall notify the TO(s) within 2
Business Days of the Request for TIA Date and advise the Affected Parties which
set of TIA Planning Assumptions shall apply.

Within 3 Business Days of receipt of the technically effective Request for a TIA, The
Company Lead Person shall send by e-mail the relevant The Company Request for
a TIA and the appropriate TIA Briefing Note to the TO Named Contacts.

The Company Request for a TIA will be sent to the Affected Parties within 3
Business Days of receipt of the DNO Application, regardless of whether the DNO
Application is effective or not, so that the TO(s) are aware a Request for a TIA has
been received. Should any Party decide to undertake any work on The Company
Request for a TIA before it is effective, then this will be at such Party’s own risk.

An effective The Company Request for a TIA is one that is technically effective and
The Company has informed the TO via the appropriate TIA Briefing Note that the
Application Fee has been cleared.

Receipt of a The Company Request for a TIA acknowledged by TO(s)

Within 2 Business Days of receipt of The Company Request for a TIA, the Affected
Parties shall acknowledge receipt of The Company Request for a TIA to The
Company Lead Person by e-mail and advise The Company Lead Person of the
name and contact details of their Lead Person.

The Company shall update the TIA Briefing Notes with details of the Lead Person
of the Affected Parties to whom all formal communication for the application will be
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4.2.4
4241

4242

4.2.5
4251

4.2.5.2

4.2.6

426.1

42.6.2

4.2.7

42.7.1

42.7.2

4.2.8
428.1

4.2.8.2

addressed. The Company shall e-mail the appropriate updated TIA Briefing Notes
to the Affected Parties’ Lead Person(s).

Application fee not cleared

If the Application Fee has not cleared within the terms set out, The Company Lead
Person shall seek to obtain the Application Fee from the DNO.

If the application fee has not been paid within the timescales detailed within the
invoice The Company shall inform all parties of the cancellation.

The Company confirms that Application Fee cleared

When the Application Fee is cleared, The Company shall update the TIA Briefing
Notes with the clearance date and e-mail the appropriate TIA Briefing Notes to the
Affected Parties’ Lead Person(s).

The TO(s) shall invoice The Company with their relevant TO component of the
Application Fee in accordance with STCP 19-6 Application Fees.

The Company shall be informed as to whether The Company Request for a
TIA is technically effective or not

Within 5 Business Days of receipt of The Company Request for a TIA, the Affected
Parties Lead Person(s) shall notify The Company Lead Person by e-mail, as to
whether The Company Request for a TIA is technically effective or not.

Where The Company Request for a TIA is considered to be technically non-
effective, then the Affected Parties Lead Person(s) shall e-mail to The Company
Lead Person with detailed reasons as to why it considers it incomplete or unclear
in a material respect and the amendments it considers are required to make it
technically effective.

DNO and TO(s) shall be informed that DNO Application is technically non-
effective

A technically non-effective Request for a TIA is one where all technical data (both
data received by the DNO from the Developer and the DNO’s DNO network data)
has not been received.

If the Request for a TIA is technically non-effective, The Company Lead Person
shall inform the DNO of what data is missing. The Company Lead Person shall ask
the DNO for any missing data from the Developer or for any DNO network data
identified as being required by the Host TO in section 4.1.6. The Company shall
update the TIA Briefing Notes with the date the DNO was contacted and e-mail the
appropriate TIA Briefing Notes to the Affected Parties.

Resolve technical non-effectiveness

Where a The Company Request for a TIA is technically non-effective as a
consequence of the Request for a TIA being technically non-effective, the Affected
Parties shall use reasonable endeavours to liaise and assist The Company to
resolve their elements of the technical non-effectiveness. In order to achieve this,
The Company may request the TO to resolve the technical non-effectiveness with
the DNO directly.

If the DNO cannot submit the data (e.g. because data is not available for new
technology) then the Lead Person(s) shall assess and advise the Parties whether
to progress The Company Request for a TIA or not and note/agree any
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4.2.8.3

4.2.9

429.1

4.29.2

4.2.10

assumptions made. If The Company Request for a TIA is to continue then
alternative data may be requested from the DNO.

If the Lead Person(s) assess that The Company Request for a TIA cannot progress
without the missing technical data then The Company Request for a TIA will be put
on hold as being non-effective. If and when the missing technical data is supplied
to The Company then the process will recommence from 3.4.9.

The Company informed that The Company Request for a TIA is technically
effective

On receipt of the missing/additional data from the DNO (data from the Developer
and/or any DNO network data), The Company Lead Person shall circulate the data
to the Affected Parties Lead Person(s). The Company shall also record on the TIA
Briefing Notes the date of when the missing/additional technical data has been
received and e-mail the appropriate TIA Briefing Note to each Affected Party.

Within 3 Business Days of receipt of the missing/additional data, the Affected
Parties Lead Person(s) shall confirm to The Company Lead Person by e-mail
whether The Company Request for a TIA is now technically effective. If The
Company Request for a TIA is still not technically effective then the process
returns to 3.4.6, but otherwise proceeds to 3.4.10.

The Company confirms DNO Application Date and The Company
Application Date

4.2.10.1 The Company shall update the TIA Briefing Notes with the Request for TIA Date,

The Company Application Date and e-mail the appropriate TIA Briefing Note to
each Affected Party.

4.2.10.2 TIA planning assumptions that have previously been submitted, should be used

as the TIA planning assumptions.

4.2.10.3 If there is a delay between receipt of the Request for TIA and the Request for TIA

being effective, it may be necessary for The Company to provide the Affected
Parties with revised and updated TIA planning assumptions.

4.2.10.4 The Company may change, or Affected Parties may request a change to, the TIA

4211

planning assumptions.

The Company and the Affected TOs create GB models

4.2.11.1 The Company and the Affected TOs shall, where required for an application each

take the TIA planning assumptions provided by The Company in step 3.4.11,
together with the relevant network models and create a series of consistent
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National Electricity Transmission System models in accordance with STCP 22-1
Production of Models for National Electricity Transmission System Planning.

4.2.12 The Affected TOs assess the impact of The Company Request for a TIA

4.2.12.1 The Affected TOs shall assess the impact of The Company Request for a TIA on
their respective Transmission System.

4.2.13 The Company is provided with TO Construction offers or Materiality Trigger
limit values

4.2.13.1 Each Affected TO shall submit to The Company the Construction offer resulting
from their assessment by e-mail. The timescales of the submission is within 2
months for a draft and 2 months and 14 days for a final offer.

4.2.13.2 Each affected TO should specify whether Transmission Construction Works are
to be undertaken in respect of the TIA Project.

4.2.13.3 Where the TO specifies that Transmission Construction Works would not be
required, the TO should specify whether or not, in planning and developing its
Transmission System, the TO has assumed that any Site Specific Requirements
will apply, and details of any such requirements.

4.2.13.4 Each host TO shall provide to The Company a Materiality Trigger limit for the
relevant DNO for the relevant GSP that is subject to a Request for TIA within 2
months and 14 days of the Request for TIA being technically effective.

4.2.14 The Company notifies the DNO

4.2.14.1 The Company shall notify the DNO of the outcome of the Request for a TIA within
3 months of when the fee was cleared and the application deemed technically
effective.

4.2.15 Open Transmission Impact Assessments

The Company lead person will provide monthly updates to the relevant TO on the
remaining Materiality Trigger limit of an open TIA by email where such information
has been provided by the DNO. Specific timescales for the exchange will be
agreed between The Company and the Relevant TO in line with DNO
submissions during the implementation phase’

4.2.15.1 A TIA will remain open until The Company informs the relevant TO of that either

4.2.15.1.1 the Materiality Trigger limit has been used at which time The Company shall
request the DNO submit a new Request for TIA, or

4.2.15.1.2 some or all of the Materiality Trigger limit is no longer required by the DNO, or

4.2.15.1.3 the unused Materiality Trigger limit is required to be utilised elsewhere using
the interactivity processes. The relevant TIA application will then be closed in
accordance with 4.1.18

4.2.15.2 Where The Company submits a new set of TIA Planning Assumptions to the TO,
the TO should recalculate and provide a new Materiality Trigger limit to The
Company where it is different to one previously submitted.
4.2.16 Closing Transmission Impact Assessments

4.2.16.1 The Company will inform the affected TOs of any TIAs which are to be closed via
the monthly capacity update.
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Appendix A: Flow Diagram

Note that the Process Diagrams shown in this Appendix A are for information only. In the
event of any contradiction between the process represented in this Appendix A and the
process described elsewhere in this STCP, then the text elsewhere in this STCP shall prevail.

STCP18-4 Request for Statement of Works (Basic Process)

User send Request for a Statement of
Works

User is informed of incompleted
Request for a Statement of Works

TO Named Contact receives relevant SO
Request for a Statement of Works and
appropriate SOWBN. Affected Parties

Named Contact nominate Affected Parties
Lead Person (LP) and acknowledge receipt
of SO Request for a Statement of Works,
advising SO of Affected Partied LP within
2BDs

Affected Party receives
updated SOWBN

User submits fee

User infomed

Affected Parties LP advised of
Application Fee clearance

Affected Party LP receives
updated SOWBN
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STCP18-4 Request for Statement of Works (Basic Process)

Affected Parties LP(s) assess
SoWPA

Affected Parties LP(s) each create GB
Models
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STCP 18-4 Request for a Statement of Works (Basis Process)

External

Affected Parties LPs check SO Request for
SoW and within 5 BDs inform SO LP of
whether the SO Request for a SoW is
technically effective or not, with reasons if
not. Additionally, Host TO advise SO what
DNO data is required, if any.

User inform that the Request fora
Statement of Works is not technically
effective, and what data is missing.

Is the data
avilable?

User informed of the decision
of the Lead Person(s)

Affected Parties LPs check SO Request for
SoW is technically effective and within 3 BDs
inform SO LP of whether the SO Request for
a SoW is technically effective or not, with
reasons if not.
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STCP18-4 Request for Statement of Works (Basic Process)

Affected Parties LP(s) amends or
confirms to SO the draft Application
Programme to SO LP 1 DB prior to the
meeting to agree the Application
Programme

SO receives amendments/confirmation of the
draft Application programme

Affected Parties assess the impact of the
SO Request for a Statement of Works on
their respective Transmission Systems in
accordance with the AP. The Affected
Parties shall inform SO of the result
through the TO Statement of Works
Notice

User receives Statement of Works and
Agreement to vary Bilateral
Agreement if relevant

User receives notification and consults
with Developer

Does User Proceed?

Page 21 of 29



STCP 18-4 Request for a Statement of Works
Issue 007 — 11 June 2024

STCP 18-4 Request for a Statement of Works (Basis Process)

External

Affected Parties LPs check SO Request for
SoW and within 5 BDs inform SO LP of
whether the SO Request for a SoW is
technically effective or not, with reasons if
not. Additionally, Host TO advise SO what
DNO data is required, if any.

User inform that the Request fora
Statement of Works is not technically
effective, and what data is missing.

Is the data
avilable?

User informed of the decision
of the Lead Person(s)

Affected Parties LPs check SO Request for
SoW is technically effective and within 3 BDs
inform SO LP of whether the SO Request for
a SoW is technically effective or not, with
reasons if not.
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STCP 18-4 Req for of Works (| idiary Process)

External

Amendments to User Application by
User

Affected Parties LP(s) receive information
that the SO it's SO Request for Statement of
Works and assess impact of the requested
changes

User ask for a change to the Request for
of Works (including ch
to the data)

User informed that the changes will be
taken into accont and Request for
Statement of Works will continue to
orginal timescales.

Continue to follow STCP18-4
with amended information

User informed that the changes will not
be taken into accont and Request for
of Works will to
orginal timescales.

Continue to follow STCP18-4
with orginal information
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STCP18-4 Request for Statement of Works (Basic Process)

External

SO revisions to the Statement
of Works Planning

Assumptions prior to receipt SO Revise Statement of Works

of a TO Statement of Works Planning Assumptions (SOWPA)
Notice

Affected Parties LP(s) receive notice
of Lead Person(s) meeting

Affected Parties LP(s) receive
and confirmed receipt of revised
SoWPA
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STCP18-4 Request for Statement of Works (Basic Process)

External

Affected Party requests a revision
to Statement of Works Planning
Assumptions prior to receipt of a
TO Statement of Works Notice
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An Affected Party LP requests a
revision to the Statement of Works
Planning Assumptions (SOWPA)

Affected Parties LP(s) receive notice
of Lead Person(s) Group meeting

Affected Parties LP(s) receive
notification that the SOWPA will
not be revised

Affected Parties LP(s) receive
and confirms receipt of revised
SoWPA




STCP 18-4 Request for a Statement of Works
Issue 007 — 11 June 2024

STCP 18-4 R of Works (Subsidiary Process)

External

SO revise the Statement of Works
Planning Assumptions after receipt of
TO Statement of Works but prior to
notification to the User of the outcome
of the Request for a Statement of
Works

Affected Parties LP(s) receive and
confirmed receipt of revised
SoWPA

Y

Affected Parties LP(s) re-
submit the TO Statement of
Works Notices, taking in
account the revised SOWPA
within 1 BD after the receipt
of the revised SOWPA

Continue to follow STCP18-
4 with revised SOWPA

Users Application Withdrawn

Affected Parties (LP)s received
for . A
of Works and confirm receipt of Updated
Scheme Briefing Note
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Appendix B: Statement of Works Briefing Note

The Company DNO/Demand
Application

For Statement of Works, Project Progression and

Modification Applications from DNQO's and Directly

connected Demand

ESO Contact Details

Details/ Confirmation of Data

Contract Manager Name

Contract Manager Telephone
Number

#N/A

TO Details

TO Charging Zone

SPT2

Host TO

SPT

Affected TO

N/A

User Details

ESO Reference

User

User's Registered Company
Address

User's Registered Company
Number

Customer Contact Details (If
consent of sharing given)

Grid Supply Point (GSP) or Site
Name

Application Details

User Application Date received by
The Company

[DD/MM/YYYY]

Date SBN (and associated data)
Request emailed to TO(s)

[DD/MM/YYYY]

Application Fee Type

Level of Application Fee (excl
VAT)
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Application Fee Calculation

Application Fee received

No

DNO Specific Details

Is the Application for Embedded
Generation

Yes/No

Total MW of additional developer
capacity requested (MW)

Where demand driven, MW of
additional demand required (MW)

MW/MVA

SOW Data Sheet included

Yes/No

SLD included showing preferred
location of connection of the
Embedded Generation to the DNO

SLD Provided YES/NO

Is the Application for Active
Network Management (ANM)?

YES/NO

Standard Planning Data included?

Does the Application request an
ESO product such as RDP?

General Detail

Connection Security Requested

SQSS Compliant/Firm/Customer Choice

Completion Date Requested

Has the User provided a high level
programme and is it attached ?

YES/NO

Connection Charging Payment
Options

Capital Contributions/Annualised

Additional customer information
provided

Detail here scope of works required
/additional site specific requirements

SBN
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Appendix C: Abbreviations & Definitions

Affected TO Affected Transmission Owner

DNO Distribution Network Operator

Host TO Host Transmission Owner

OFTO Offshore Transmission Owner

Other Affected TO Other Affected Transmission Owner
SHET Scottish Hydro Electric Transmission plc
SPT SP Transmission plc

TEC Transmission Entry Capacity

TO Transmission Owner

Definitions

STC definitions used:

Business Day

CcuscC

The Company

NGET

The Company Application Date

The Company Modification Application
The Company Request for a Statement of Works
National Electricity Transmission System
Party

Planning Assumptions

Power Station

Relevant Connection Site

Request for a Statement of Works
Statement of Works Planning Assumptions
Statement of Works Project

TO Statement of Works Notice
Transmission Construction Works
Transmission Entry Capacity
Transmission Owner

Transmission System

User Application

User Application Date

User Equipment

CUSC definitions used:
Bilateral Agreement

Bilateral Connection Agreement
Disconnection

Definition used from other STCPs:
Application Fee STCP19-6: Application Fee
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